7/

Washington State

Department of Transportation

Field Note Record

12/5/2020

12/14/2020

Contract No. |Station Mile/Line: C/S

C-9385 Project. Limits LE & LW

Staked by Date Work Started Date Work Completed Date

N/A 4/25/2019

Calculated by Date Checked by Date Inspector Date
Dean A. Long Mark Lee

Gregory Bivins 11/6/20

Bid Item 083

TRAFFIC CONTROL SUPERVISOR

Group#1,2,3,4,5
Lump Sum (L.S.)
Estimate # 24

$/Unit: $75,000.00 - Round to nearest Hundredth

This bid item is paid by lump sum and the amount paid is based off the
attached spreadsheet "Lump Sum Breakdowns_2 yr Schedule.xIsx" sheet tab
titled "Item 83". Per that spreadsheet, the contractor is paid $2,900.00 for the
Traffic Control Supervisor. Further more, the spreadsheet breaks out the 5
Groups and gives the amount to be paid in each Group.

OK TO PAY $ 580.00 GROUP 01
OK TO PAY $ 580.00 GROUP 02
OK TO PAY $ 580.00 GROUP 03
OK TO PAY $ 580.00 GROUP 04
OK TO PAY $ 580.00 GROUP 05

Total All Groups $ 2,900.00

Item Num [Material Brand Manufacturer Brand RAMS/QPL [Appr/Acc |Basis of Accept
Name/Model Type Name/Model Type |Ref. No. Code
Item Item Description Grp |Date Work |Unit JQuantity [Ledger Posted By Checked By Est.
Num Complete Entry No. | nit. | Date Init. | Date |No.
| [ |




i

Breakdowns_2 yr
Schedule.xlIsx
Microsoft Excel
Worksheet

138 KB

DOT Form IP 422-635ER EF
Revised 4/2009

0083 TRAFFIC CONTROL 01 12/5/2020 |L.S. | 580.00 938 MEL | 12/16/20 | EK 12/16/20 | 24
SUPERVISOR

0083 TRAFFIC CONTROL 02 12/5/2020 |L.S. ]580.00 939 MEL | 12/16/20 | EK 12/16/20 | 24
SUPERVISOR

0083 TRAFFIC CONTROL 03 12/5/2020 |L.S. |]580.00 940 MEL | 12/16/20 | EK 12/16/20 | 24
SUPERVISOR

0083 TRAFFIC CONTROL 04 12/5/2020 |L.S. ]580.00 941 MEL | 12/16/20 | EK 12/16/20 | 24
SUPERVISOR

0083 TRAFFIC CONTROL 05 12/5/2020 [L.S. |580.00 942 MEL | 12/16/20 | EK 12/16/20 | 24
SUPERVISOR

Attachments
Lump Sum




Lump Sum Breakdown

Item 5 - Removing Miscellaneous Traffic Item
Lump Sum Amount - $ 1,500.00
Group 01

%

Amount Complete Amount Due
$1,500.00 100.00% $1,500.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$1,500.00 $1,500.00



Total % Total Paid

Est. # Complete to Date
242 NN  $1,500.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00

IO 5150000



Lump Sum Breakdown

Item 12 - Detour Removal
Lump Sum Amount - $ 250,000.00

Group 01 = $138,006.5
LE Detour Removal = 47% of 138,006.50
LW Detour Removal = 53% of 138,006.50

Group 03 = $83,386.00
JE Detour Removal

JW Detour Removal

Group 01 = $138,006.5
LE Detour Removal = 47% of 138,006.50
LW Detour Removal = 53% of 138,006.50

Group 03 = $83,386.00
JE Detour Removal

JW Detour Removal

Group 01 = $138,006.5
LE Detour Removal = 47% of 138,006.50
LW Detour Removal = 53% of 138,006.50

Group 03 = $83,386.00

ESTIMATE 17 |
Total % Total Paid
Amount % Complete  Amount Due otal 7% otal Fal
Complete to Date
$67,863.06 35.00% (IEEEO0N  35.00% $23,752.07
$70,143.44 $0.00 0.00% $0.00
$83,386.00 35.00% 35.00% $29,185.10
$28,607.50 $0.00 0.00% $0.00
$250,000.00 $52,937.17 $52,937.17
ESTIMATE 18 |
Total % Total Paid
Amount % Complete  Amount Due otal 7% otal Fal
Complete to Date
$67,863.06 15.00% $10,179.46 50.00% $33,931.53
$70,143.44 $0.00 0.00% $0.00
$83,386.00 15.00% $12,507.90 50.00% $41,693.00
$28,607.50 $0.00 0.00% $0.00
$250,000.00 $22,687.36 30.25% $75,624.53
ESTIMATE 22 |
Total % Total Paid
Amount % Complete  Amount Due otal % otal Fal
Complete to Date
$67,863.06 5.00% $3,393.15 55.00% $37,324.68
$70,143.44 $0.00 0.00% $0.00
$83,386.00 5.00% $4,169.30 55.00% $45,862.30

JE Detour Removal



Lump Sum Breakdown

Item 12 - Detour Removal
Lump Sum Amount - $ 250,000.00

JW Detour Removal $28,607.50 $0.00 0.00% $0.00
$250,000.00 $7,562.45 33.27% $83,186.98
| ESTIMATE 23 |
Total 9 Total Paid
Amount % Complete Amount Due otal % otalral
Complete to Date
Group 01 = $138,006.5
LE Detour Removal = 47% of 138,006.50 $67,863.06 40.00% $27,145.22 95.00% $64,469.91
LW Detour Removal = 53% of 138,006.50 $70,143.44 95.00% $66,636.27 95.00% $66,636.27
Group 03 = $83,386.00
JE Detour Removal $83,386.00 40.00% $33,354.40 95.00% $79,216.70
JW Detour Removal $28,607.50 95.00% $27,177.13 95.00% $27,177.13
$250,000.00 $154,313.02 95.00% $237,500.00
| ESTIMATE 24 |
Total % Total Paid
Amount % Complete Amount Due otalz otalral
Complete to Date

Group 01 = $138,006.5
LE Detour Removal = 47% of 138,006.50 $67,863.06 5.00% $3,393.15

$67,863.06
LW Detour Removal = 53% of 138,006.50 $70,143.44 5.00% $3,507.17 $70,143.44

Group 03 = $83,386.00
JE Detour Removal

$4,169.30 $83,386.00

$83,386.00

5.00%

$28,607.50 5.00% $1,430.38 $28,607.50
$250,000.00 $12,500.00 100.00% $250,000.00

JW Detour Removal










Lump Sum Breakdown

Item 14 - Temporary Roadway
Lump Sum Amount - $ 200,000.00
Groups 02, 03, 04, & 05

All Payments will be devided equally betw:

Estimate # 1
%
Amount Complete Amount Due
Clearing $1,682.52 $0.00
Geo Fabric $20,779.12 $0.00
Pillow Wall Installation $108,093.92 $0.00
Removal $69,444.44 $0.00
$200,000.00 $0.00
Estimate # 2
%
Amount Complete Amount Due
Clearing $1,682.52 100.00% $1,682.52
Geo Fabric $20,779.12 44.12% $9,167.75
Pillow Wall Installation $108,093.92 35.29% $38,146.34
Removal $69,444.44 0.00% $0.00
$200,000.00 $48,996.61
Estimate # 3
%
Amount Complete Amount Due
Clearing $1,682.52 0.00% $0.00
Geo Fabric $20,779.12 12.33% $2,562.07
Pillow Wall Installation $108,093.92 23.53% $25,434.50
Removal $69,444.44 0.00% $0.00
$200,000.00 $27,996.56

Clearing

Estimate # 4 Bl 010 & 011 ONLY

Estimate # 5
%
Amount Complete

Amount Due

$1,682.52 0.00%

$0.00



Geo Fabric
Pillow Wall Installation
Removal

$20,779.12 43.55% $9,049.31
$108,093.92 41.18% $44,513.08
$69,444.44 0.00% $0.00
$200,000.00 $53,562.39

Estimate # 24

Clearing

Geo Fabric

Pillow Wall Installation
Removal

%

Amount Complete Amount Due
$1,682.52 0.00% $0.00
$20,779.12 0.00% $0.00
$108,093.92 0.00% $0.00
$69,444.44 100.00% $69,444.44
$200,000.00 $69,444.44

Est. 24 Group breakdown

Group 02 $17,361.11
Group 03 $17,361.11
Group 04 $17,361.11
Group 05 $17,361.11




een Groups 02, 03, 04, & 05

Total % Total Paid
Complete to Date
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
Total % Total Paid
Complete to Date
$1,682.52
44.12% $9,167.75
35.29% $38,146.34
0.00% $0.00
24.50% $48,996.61
Total % Total Paid
Complete to Date
GO su6s252
56.45% $11,729.81
58.82% $63,580.84
0.00% $0.00
38.50% $76,993.18
Total % Total Paid
Complete to Date
ORI  su6s252

Geotextile Sq Ft for Est. 3
ORIG. LIFTS

SQFT
1064.04
480
1064.04
1344
480
1536
1692
480
1692

NEW LIFTS

4-1

6-1
7-1
8-1
9-1
10-1
11-1
12-1
13-1
14-1

SQFT

1536
528
1536
1560
1776
528
1776
1872
528
1872
1872
7920



$20,779.12
$108,093.92

0.00% $0.00

65.28% $130,555.56

Total % Total Paid
Complete to Date

$1,682.52
$20,779.12
$108,093.92
$69,444.44

100.00% $200,000.00






Lump Sum Breakdown

Item 16 - Temporary Bridge Cle Elum River
Lump Sum Amount - $ 500,000.00

Estimate # 1
% Total %
Amount Complete Amount Due Complete
Design $50,000.00 0.00% $0.00 0.00%
Acrow Procurement $225,000.00 0.00% $0.00 0.00%
Install Acrow $125,000.00 0.00% $0.00 0.00%
Pave $25,000.00 0.00% $0.00 0.00%
Removal $75,000.00 0.00% $0.00 0.00%
$500,000.00 $0.00 0.00%
Estimate # 2
% Total %
Amount Complete Amount Due Complete
Design $50,000.00 100.00% $50,000.00
Acrow Procurement $225,000.00 100.00% $225,000.00
Install Acrow $125,000.00 0.00% $0.00 0.00%
Pave $25,000.00 0.00% $0.00 0.00%
Removal $75,000.00 0.00% $0.00 0.00%
$500,000.00 $275,000.00 55.00%
Estimate # 3
% Total %
Amount Complete Amount Due Complete
Design $50,000.00 0.00% $0.00
Acrow Procurement $225,000.00 0.00% $0.00
Install Acrow $125,000.00 67.86% $84,821.43 67.86%
Pave $25,000.00 0.00% $0.00 0.00%
Removal $75,000.00 0.00% $0.00 0.00%
$500,000.00 $84,821.43 71.96%
Estimate # 4 BI 010 & 011 ONLY
Estimate # 5
% Total %
Amount Complete Amount Due Complete
Design $50,000.00 0.00% $0.00
Acrow Procurement $225,000.00 0.00% $0.00
Install Acrow $125,000.00 32.14286% $40,178.57
Pave $25,000.00 0.00% $0.00 0.00%
Removal $75,000.00 0.00% $0.00 0.00%
$500,000.00 $40,178.57 80.00%
Estimate # 8
% Total %
Amount Complete Amount Due Complete
Design $50,000.00 0.00% $0.00
Acrow Procurement $225,000.00 0.00% $0.00
Install Acrow $125,000.00 0.00% $0.00




Pave $25,000.00  100.00% $25,000.00 [ G0N
Removal $75,000.00 0.00% $0.00 0.00%
$500,000.00 $25,000.00 85.00%
Estimate # 24
% Total %
Amount Complete Amount Due Complete
Design $50,000.00 $0.00
Acrow Procurement $225,000.00 $0.00
Install Acrow $125,000.00 $0.00
Pave $25,000.00 $0.00
Removal $75,000.00 100.00% $75,000.00
$500,000.00 $75,000.00
Est.24 Group Breakdown
Group Pay Limit Previous Paid Pay Est. 24
Group 02 $125,000.00 $106,250.35 $18,749.65
Group 03 $125,000.00 $106,250.36 $18,749.64
Group 04 $125,000.00 $106,250.36 $18,749.64
Group 05 $125,000.00 $106,248.93 $18,751.07




Total Paid
to Date

$0.00
$0.00
$0.00
$0.00
$0.00

$0.00

Total Paid
to Date

$50,000.00
$225,000.00
$0.00

$0.00

$0.00

$275,000.00

Total Paid
to Date

$50,000.00
$225,000.00
$84,821.43
$0.00

$0.00

$359,821.43

Total Paid
to Date

$50,000.00
$225,000.00
$125,000.00
$0.00

$0.00

$400,000.00

Total Paid
to Date

$50,000.00
$225,000.00
$125,000.00



$25,000.00
$0.00

$425,000.00

Total Paid
to Date

$50,000.00
$225,000.00
$125,000.00
$25,000.00
$75,000.00

$500,000.00



Lump Sum Breakdown

Item 20 - Br. No. 90/134S US-L6 Left Post Heat Straightening
Lump Sum Amount - $ 15,000.00

% Total %
Amount Complete Amount Due Est. # Complete
© $1500000  100.00%  $1500000 9 10000%
$0.00 $0.00 0.00%
$0.00 $0.00 0.00%
$0.00 $0.00 0.00%
$0.00 $0.00 0.00%
$0.00 $0.00 0.00%
$15,000.00 $15,000.00



Total Paid
to Date
© $1500000

$0.00

$0.00

$0.00

$0.00

$0.00
$15,000.00




Lump Sum Breakdown

Item 22 - Br. No. 90/134N Steel Repair
Lump Sum Amount - $ 15,000.00
%

Amount Complete Amount Due
© $1500000  100.00%  $1500000
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$15,000.00 $15,000.00



Total % Total Paid

Est. # Complete to Date
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00




Lump Sum Breakdown

Item 23 - Br. No. 90/134S Steel Repair
Lump Sum Amount - $ 7,500.00

% Total % Total Paid
Amount Complete Amount Due Est. # Complete to Date
~ $750000  100.00%  $750000 9 10000%  $7,500.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$7,500.00 $7,500.00 $7,500.00



Lump Sum Breakdown

Item 30 - Cleaning and Painting Bridge No. 90/134N
Lump Sum Amount - $ 800,000.00
Group 05

Br.
Br.
Br.
Br.

Br.
Br.
Br.
Br.

Br.
Br.
Br.
Br.

134N Bird Guano, Fungus & Vegetation Removal
134N Dry Cleaning

134N Surface Preparation

134N Paint System Application Primer

134N Bird Guano, Fungus & Vegetation Removal
134N Dry Cleaning

134N Surface Preparation

134N Paint System Application Primer

134N Bird Guano, Fungus & Vegetation Removal
134N Dry Cleaning

134N Surface Preparation

134N Paint System Application Primer

ESTIMATE 20
Amount % Amount Due Total % Total Paid
Complete Complete to Date
$500.00 50.00% $250.00 50.00% $250.00
$1,500.00 50.00% $750.00 50.00% $750.00
$398,000.00 50.00% $199,000.00 50.00% $199,000.00
$400,000.00 20.00% $80,000.00 20.00% $80,000.00
$800,000.00 $280,000.00 35.00% $280,000.00
ESTIMATE 21
Amount % Amount Due Total % Total Paid
Complete Complete to Date
$500.00 $0.00 50.00% $250.00
$1,500.00 $0.00 50.00% $750.00
$398,000.00 $0.00 50.00% $199,000.00
$400,000.00 30.00% $120,000.00 50.00% $200,000.00
$800,000.00 $120,000.00 50.00% $400,000.00
ESTIMATE 22
Amount % Amount Due Total % Total Paid
Complete Complete to Date
$500.00 50.00% $250.00 $500.00
$1,500.00 50.00% $750.00 $1,500.00
$398,000.00 50.00% $199,000.00 $398,000.00
$400,000.00 50.00% $200,000.00 $400,000.00
$800,000.00 $400,000.00 $800,000.00




Lump Sum Breakdown

Item 31 - Cleaning and Painting Bridge No. 90/134S

Lump Sum Amount - $ 800,000.00

Br.
Br.
Br.
Br.

Br.
Br.
Br.
Br.

Br.
Br.
Br.
Br.

134S Bird Guano, Fungus & Vegetation Removal
134S Dry Cleaning

134S Surface Preparation

134S Paint System Application Primer

134S Bird Guano, Fungus & Vegetation Removal
134S Dry Cleaning

134S Surface Preparation

134S Paint System Application

134S Bird Guano, Fungus & Vegetation Removal
134S Dry Cleaning

134S Surface Preparation

134S Paint System Application

ESTIMATE 08
Amount % Complete  Amount Due
$500.00 50.00% $250.00
$1,500.00 50.00% $750.00
$398,000.00 45.00% $179,100.00
$400,000.00 18.00% $72,000.00
$800,000.00 $252,100.00
ESTIMATE 09
%
Amount Complete Amount Due
$500.00 50.00% $250.00
$1,500.00 50.00% $750.00
$398,000.00 45.00% $179,100.00
$400,000.00 62.00% $248,000.00
$800,000.00 $428,100.00
ESTIMATE 10
%
Amount Complete Amount Due
$500.00 $0.00
$1,500.00 $0.00
$398,000.00 10.00% $39,800.00
$400,000.00 20.00% $80,000.00
$800,000.00 $119,800.00



Total % Total Paid
Complete to Date
50.00% $250.00
50.00% $750.00
45.00% $179,100.00
18.00% $72,000.00
$252,100.00
Total % Total Paid
Complete to Date
$500.00
$1,500.00
90.00% $358,200.00
80.00% $320,000.00
$680,200.00
Total % Total Paid
Complete to Date
$500.00
$1,500.00
$398,000.00
$400,000.00
$800,000.00



Lump Sum Breakdown

Item 33 - Containment of Abrasives

Lump Sum Amount - $ 500,000.00/2 = $250,000

Br 134S Group 3

Br.
Br.
Br.
Br.
Br.

Br.
Br.
Br.
Br.
Br.

Br.
Br.
Br.
Br.
Br.

Br.
Br.
Br.
Br.
Br.

134S East Scaffolding & Tarps

134S West Scaffolding & Tarps

134S Lower Platform & Removal

134S East Scaffolding & Tarps Removal
134S West Scaffolding & Tarps Removal

134S East Scaffolding & Tarps

134S West Scaffolding & Tarps

134S Lower Platform & Removal

134S East Scaffolding & Tarps Removal
134S West Scaffolding & Tarps Removal

134S East Scaffolding & Tarps

134S West Scaffolding & Tarps

134S Lower Platform & Removal

134S East Scaffolding & Tarps Removal
134S West Scaffolding & Tarps Removal

134S East Scaffolding & Tarps

134S West Scaffolding & Tarps

134S Lower Platform & Removal

134S East Scaffolding & Tarps Removal
134S West Scaffolding & Tarps Removal

ESTIMATE 08

%

Amount Complete Amount Due
$50,000.00 100.00% $50,000.00
$50,000.00 0.00% $0.00
$50,000.00 50.00% $25,000.00
$50,000.00 0.00% $0.00
$50,000.00 0.00% $0.00

$250,000.00 $75,000.00
ESTIMATE 09
%

Amount Complete Amount Due
$50,000.00 $0.00
$50,000.00 100.00% $50,000.00
$50,000.00 $0.00
$50,000.00 100.00% $50,000.00
$50,000.00 $0.00

$250,000.00 $100,000.00
ESTIMATE 10
%

Amount Complete Amount Due
$50,000.00 $0.00
$50,000.00 $0.00
$50,000.00 $0.00
$50,000.00 $0.00
$50,000.00 100.00% $50,000.00

$250,000.00 $50,000.00
ESTIMATE 12
%

Amount Complete Amount Due
$50,000.00 $0.00
$50,000.00 $0.00
$50,000.00 50.00% $25,000.00
$50,000.00 $0.00
$50,000.00 $0.00

$250,000.00 $25,000.00






Total %

Complete

0.00%
50.00%
0.00%
0.00%

Total Paid
to Date

$50,000.00
$0.00

$25,000.00
$0.00
$0.00

$75,000.00

Total %

Complete

50.00%

0.00%

Total Paid
to Date

$50,000.00
$50,000.00
$25,000.00
$50,000.00
$0.00

$175,000.00

Total %

Complete

50.00%

Total Paid
to Date

$50,000.00
$50,000.00
$25,000.00
$50,000.00
$50,000.00

$225,000.00

Total %

Complete

Total Paid
to Date

$50,000.00
$50,000.00
$50,000.00
$50,000.00
$50,000.00

$250,000.00

Amount

$50,000.00
$50,000.00
$50,000.00
$50,000.00
$50,000.00

$250,000.00

Amount

$50,000.00
$50,000.00
$50,000.00
$50,000.00
$50,000.00

$250,000.00

Amount

$50,000.00
$50,000.00
$50,000.00
$50,000.00
$50,000.00

$250,000.00

Amount

$50,000.00
$50,000.00
$50,000.00
$50,000.00
$50,000.00

$250,000.00







ESTIMATE 18

Total % Total Paid
% Complete Amount Due otal 7 otal Fal
Complete to Date
$0.00 0.00% $0.00
$0.00 0.00% $0.00
50.00% $25,000.00 50.00% $25,000.00
$0.00 0.00% $0.00
$0.00 0.00% $0.00
~$25,000.00 $25,000.00
Est. 19 Supplemental for HMA |
ESTIMATE 20
Total % Total Paid
% Complete Amount Due otal 7 otal Fal
Complete to Date
$0.00 0.00% $0.00
100.00%  $50,000.00 |GGG <50,000.00
$0.00 50.00% $25,000.00
$0.00 0.00% $0.00
$0.00 0.00% $0.00
$50,000.00 $75,000.00
ESTIMATE 21
Total % Total Paid
% Complete Amount Due otal 7 otal Fal
Complete to Date
100.00% $50,000.00 $50,000.00
$0.00 $50,000.00
$0.00 50.00% $25,000.00
$0.00 0.00% $0.00
100.00%  $50,000.00 || EGONO0SI $50.000.00
$100,000.00 $175,000.00
ESTIMATE 22

Total %

% Complete Amount Due

Complete
$0.00
$0.00
50.00% $25,000.00
100.00% $50,000.00
$0.00

$75,000.00

Total Paid
to Date

$50,000.00
$50,000.00
$50,000.00
$50,000.00
$50,000.00

$250,000.00



Lump Sum Breakgown §7 500*5% = ¢
7,500.00

Lump Sum Breakdown $7500 - $4350 (paid to Datel1/t
tr
Item 54 - Erosion Control and Water Pollution Prevention $2,520/7 month (Feb .

Lump Sum Amount - $ 7,500.00
%
Amount Complete
$750.00 100.00%
$750.00 100.00%

Common borrow & rdwy embank paid only this est.
$750.00 100.00%
$420.00 100.00%
$420.00 100.00%
$420.00 100.00%
$420.00 100.00%
$420.00 100.00%
$360.00 100.00%
0.00%
0.00%
$360.00 100.00%
$360.00 100.00%
$360.00 100.00%
$360.00 100.00%
$360.00 100.00%
$360.00 100.00%
$630.00 100.00%
$7,500.00

Estimates 6 - 23 Equally split between groups 1 - 5 $72.00
Estimates 24 Equally split between groups 1 -5 $126.00



31.500(ThisillloespareerietHeeTTOTTE CONTTact)
—STSUTor 20 NN% $2,250.00

1/20) = $3,150. $3,150*20% = $630(This will be paid at the end of
ie Contract)  $3,150-$630 = $2,520
2020 & Apr. - Sept. 2020) = $360.00(payment per month)

COVID-19 shutdown
moved to Est. 22

Est. 19 Supplemental

Total % Total Paid
Amount Due Est. # Complete to Date
$750.00 10.00% $750.00
$750.00 10.00% $1,500.00
$0.00 4
$750.00 10.00% $2,250.00
$420.00 5.60% $2,670.00 5-Sep
$420.00 5.60% $3,090.00 5-Oct %
$420.00 5.60% $3,510.00 5-Nov <o
$420.00 5.60% $3,930.00 5-Dec
$420.00 5.60% $4,350.00 5—Jan|
$360.00 4.80% $4,710.00 5-Feb
$0.00 $4,710.00 5-Apr
$0.00 14 $4,710.00 5-May
$360.00 $5,070.00 eoe
o
$360.00 $5,790.00
$360.00 4.80% $6,150.00 5-Sep
$360.00 4.80% $6,510.00 5-Oct
$360.00 4.80% $6,870.00 5-Nov
$630.00 24 8.40% $7,500.00 2021

$630.00 $7,500.00




amount
& 23

Est. 15 No Work & Est
16 supplimental

m

| for HMA




Lump SUm Breakaswn $15,000*%20% = i3|0ﬁﬁi i% i

Lump Sum Breakdown $15,000 - $8,700 (Paid to Date 1/5/20)= $6,300 $6
2 months Nov. & Dec, 2020)
Item 58 - Environmental Compliance Lead $5,040/7 month (Feb 2020 & Apr. & Jun - O«

Lump Sum Amount - $ 15,000.00
%

Amount Complete Amount Due

$1,500.00 100.00% $1,500.00

$1,500.00 100.00% $1,500.00

Common borrow & rdwy embank paid only this est. $0.00

$1,500.00 100.00% $1,500.00

Est. 7 was a 509 Bid Item preliminary estimate only $840.00 100.00% $840.00

$840.00 100.00% $840.00

$840.00 100.00% $840.00

$840.00 100.00% $840.00

$840.00 100.00% $840.00

$720.00 100.00% $720.00

$720.00 100.00% $720.00

0.00% $0.00

$720.00 100.00% $720.00
 $72000  10000%  $72000

$720.00 100.00% $720.00

$720.00 100.00% $720.00

$720.00 100.00% $720.00

$720.00 100.00% $720.00

| 554000 |  100.00% $540.00

$15,000.00 $540.00

Group break down

Group 02 = 7,358.49 = 49% of total Group 02 per estimate 12 - 23 $352.80
Group 04 =7,641.51 = 51% of total Group 04 per estimate 12 - 23 $367.20




Raicaisiire=eme=ei=rTe=COTIIaCt)

,300*20%/2 = $630(This will be paid for the last
$6,300-51,260 = $5,040
st. 2020) = $720.00(payment per month)
Total % Total Paid
Est. # Complete to Date
10.00% $1,500.00
10.00% $3,000.00
10.00% $4,500.00
5.60% $5,340.00 5-Sep
5.60% $6,180.00 5-Oct %
5.60% $7,020.00 5-Nov X9
5.60% $7,860.00 5-Dec
5.60% $8,700.00 5-Jan
4.80% $9,420.00 5-Feb
4.80% $10,140.00 5-Apr Received paperwork for time v
$10,140.00 5-May COVID-19 moved to est. ;
4.80% $10,860.00 5-Jun Received paperwork for payp
4.80% $12,300.00 5-Aug Est. 19 Supplemental for HMA onl
4.80% $13,020.00 5-Sep
4.80% $13,740.00 5-Oct
4.80% $14,460.00 5-Nov
3.60% $15,000.00 5-Dec

$15,000.00




vorked. Both April and June
22 |Were paid on
ieriod. estimate 17

]



Lump Sum Breakdown $75,000 - 46,000 (Paid to Date 1/5/20) = $29,000 $29,000*%20% = $5,800

Item 81 - Other Temporary of the Contract) $29,000-$5,800 = $23,2000
Traffic Control $23,200/7 month (Feb 2020 & Apr. - Sept. 2020) = $3,314.29(pa
Lump Sum Amount -
$ 75,000.00 % Total %
Amount Complete Amount Due Est. # Complete
$6,666.67 100.00% $6,666.67 8.89%
$6,666.67 100.00% $6,666.67 8.89%
$6,666.68 100.00% $6,666.68 8.89%
$0.00
$6,666.68 100.00% $6,666.68 8.89%
$3,866.66 100.00% $3,866.66 5.16%
See group break $3,866.66 100.00% $3,866.66 5.16%
down below for $3,866.66  100.00%  $3,866.66 5.16%
estimates 06 $3,866.66 100.00% $3,866.66 5.16%
$3,866.66 100.00% $3,866.66 5.16%
through 17 $3,314.29  100.00% $3,314.29 4.42%
0.00% $0.00
0.00% $0.00
$3,314.29 100.00%  $3,314.29 4.42%
$3,314.29 100.00%  $3,314.29 4.42%
$3,314.29 100.00%  $3,314.29 4.42%
$3,314.29 100.00% S$3,314.29 4.42%
$3,314.29 100.00% S$3,314.29 4.42%
$3,314.26 100.00% $3,314.26 4.42%
$2,900.00 100.00%  $2,900.00 3.87%
$2,900.00 $0.00
$75,000.00 $2,900.00 96.13%
Group Amount | Minus 20 % Paid Est. 1- Remainder Amount for 7
shown on Estimate] - fing| pymt 11 to be paid remain pymnts
Group 01 $37,500.00 $1,450.00 $21,571.42 $14,478.58 $2,068.37
Group 02 $9,375.00 $362.50 $6,107.12 $2,905.38 $363.27
Group 03 $9,375.00 $362.50 $6,107.17 $2,905.33 $363.26
Group 04 $9,375.00 $362.50 $6,107.12  $2,905.38 $363.27
Group 05 $9,375.00 $362.49 $6,107.17 $2,905.34 $363.26
$75,000.00 $2,899.99| $46,000.00| $26,100.01 $3,521.43




(This will be paid at the end

yment per month)

Total Paid
to Date
$6,666.67
$13,333.34
$20,000.02
Common borrow & rdwy embank paid only this
$26,666.70
$30,533.36 5-Sep
$34,400.02 5-Oct % Est. 7 was a 509 Bid Item preliminar
$38,266.68 5-Nov <o
$42,133.34 5-Dec
$46,000.00 5-Jan
$49,314.29 5-Feb
$49,314.29 5-Apr COVID-19 shutdown amount
$49,314.29 5-May moved to Est.21 & 22 Est. 15 No Work & Est
$52,628.58 5-Jun 16 supplimental
195594287 | 30dun| g —
<0
$59,257.16 5-Aug Est. 19 Supplemental for HMA
$62,571.45 5-Sep
$65,885.74 5-Oct
$69,200.00 5-Nov Est. 19 Supp
$72,100.00 5-Dec HN
2021
$72,100.00
COVID-19
Estimate
Total all 13 Estimate 14|Estimate 17]Estimate 18
$37,500.01 $1,861.23
$9,012.51 $363.27
$9,012.49 $363.26
$9,012.51 $363.27
$9,012.48 $363.26
$73,550.00 $0.00 $0.00 $3,314.29

Previo



lemental for

NA
y
Estimate 20 Estimate | Total Est. | Group Totals
-22 Estimate 23|Estimate 24 25 12-23 Check
$1,861.23| $1,861.20] $1,450.00f $1,450.00] $13,028.58] $37,500.00
$363.27 $363.26 $362.50 $362.50] $2,542.88 $9,375.00
$363.26 $363.27 $362.50 $362.50] $2,542.83 $9,375.00
$363.27 $363.26 $362.50 $362.50] $2,542.88 $9,375.00
$363.26 $363.27 $362.50 $362.50] $2,542.83 $9,375.00
$3,314.29 $3,314.26 $2,900.00 $2,900.00 $23,200.00 $75,000.00|
Total Paid for Estimates 12 - 23 $23,200.00
24th & 25th Payments $5,800.00
us Payments 1-11 $46,000.00
Project Total $75,000.00



Lump Sum Breakdown $75,000 - 45,999.98 (Paid to Date1/5/20) = $29,00(
the Contract) $29
Item 83 - Traffic Control Supervisor $23,200.02/7 month (Feb 2020 & Ap
Lump Sum Amount - $75,000.00
%
Amount Complete Amount Due
$6,666.67 100.00% $6,666.67
$6,666.67 100.00% $6,666.67
$6,666.67 100.00% $6,666.67
ICommon borrow & rdwy embank paid only this est. $0.00
$6,666.67 100.00% $6,666.67
$3,866.66 100.00% $3,866.66
IEst. 7 was a 509 Bid Item preliminary estimate only $3,866.66 100.00% $3,866.66
$3,866.66 100.00% $3,866.66
$3,866.66 100.00% $3,866.66
$3,866.66 100.00% $3,866.66
$3,314.29 100.00% $3,314.29
0.00% $0.00
0.00% $0.00
$3,314.29 100.00% $3,314.29
$3,314.29 100.00% $3,314.29
$3,314.29 100.00% $3,314.29
$3,314.29 100.00% $3,314.29
$3,314.29 100.00% $3,314.29
$3,314.28 100.00% $3,314.28
$2,900.00 100.00% $2,900.00
$2,900.00 $0.00
$75,000.00 $2,900.00
Each group is divided equally = $15,000 Estimates 12-22 Estimates
Estimate 24 will adjust the group totals Group 1= $662.85 Group 1=
Groups 2 -5= $662.86 Groups 2-5=
Estimates 24 & 25
Group 1= $580.00
Groups 2 - 5= $580.00




2.02 $29,000.02*20% = $5,800(This will be paid at the end of

,000.02-55,800 = $23,200.02

r. - Sept. 2020) = $3,314.29(payment per month)

Total % Total Paid
Est. # Complete to Date
8.89% $6,666.67
8.89% $13,333.34
8.89% $20,000.01
Common borrow & rdwy embank paid onl
8.89% $26,666.68
5.16% $30,533.34 5-Sep
5.16% $34,400.00 5-Oct %
5.16% $38,266.66 5-Nov o
5.16% $42,133.32 5-Dec
5.16% $45,999.98 5-Jan
4.42% $49,314.27 5-Feb
$49,314.27 5-Apr COVID-19 shut
$49,314.27 5-May moved to [
4.42% $52,628.56 5-Jun
4.42%  $55,942.85 30-Jun 2
4.42% $59,257.14 5-Aug Est. 1¢
4.42% $62,571.43 5-Sep
4.42% $65,885.72 5-Oct
4.42% $69,200.00 5-Nov
3.87% $65,471.43 5-Dec
2021
96.13% $72,100.00
Amount Paid on | Amount Pay on
;23 Ea.Gr.S Ea.Est.1-5 Ea.Est. 6-11
$662.80 $15,000.00 GR. 1 $1,333.35 $773.34
$662.87 GR.2-5 $1,333.33 $773.33
$6,666.67 $3,866.66



y this est.

Est. 7 was a 509 Bid Item preliminary estimate only

:down amount
ist. 21 & 22

Est. 15 No Work & Est 16
supplimental

End of Bienium

) Supplemental for HMA

Amount Pay on

Amount Pay on

Amount to Pay

Ea. Est. 12 - 22 Ea. Est. 23 on Est. 24 & 25
$662.85 $662.80 $580.00
$662.86 $662.87 $580.00

$3,314.29 $3,314.28 $2,900.00

Project total

$15,000.00
$15,000.00

$75,000.00



Lump Sum Breakdown

Item 85 - Min Bid Req - Type B Progress Schedule $15,000.00

Lump Sum Amount - $ 15,000.00

%

Amount Complete Amount Due

$15,000.00 100.00% $15,000.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$15,000.00 $15,000.00
%

Amount Complete Amount Due
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00



Total % Total Paid

Est. # Complete to Date
2 100.00% $15,000.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
$15,000.00
Total % Total Paid
Est. # Complete to Date
100.00% $15,000.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00

$15,000.00



Lump Sum Breakdown

Item 86 - Roadway Surveying
Lump Sum Amount - $ 200,000.00

Estimate #1
% Total %
Amount Complete  Amount Due  Complete
Startup- Control Point Verification (Gr. 1 -5) $10,000.00  100.00% $10,000.00  |NOCIOOIINN
Reference pavement markings  (Group 01) $10,000.00 0.00% $0.00 0.00%
Slope Staking (Gr.2-5) $67,000.00 50.00% $33,500.00 50.00%
Temp Striping (Gr.2-5) $8,000.00 0.00% $0.00 0.00%
Subgrade (Gr.2-5) $46,000.00 0.00% $0.00 0.00%
Paving (Group 01) $42,000.00 0.00% $0.00 0.00%
Permanent Configuration (Group 01) $17,000.00 0.00% $0.00 0.00%
$200,000.00 21.75% $43,500.00 21.75%
Estimate #2
% Total %
Amount Complete  AmountDue  Complete
Startup- Control Point Verification (Gr.1-5) $10,000.00 0.00% 50.00 |00
Reference pavement markings  (Group 01) $10,000.00 0.00% $0.00 0.00%
Slope Staking (Gr.2-5) $67,000.00 14.00% $9,380.00 64.00%
Temp Striping (Gr.2-5) $8,000.00 0.00% $0.00 0.00%
Subgrade (Gr.2-5) $46,000.00 0.00% $0.00 0.00%
Paving (Group 01) $42,000.00 0.00% $0.00 0.00%
Permanent Configuration (Group 01) $17,000.00 0.00% $0.00 0.00%
$200,000.00 4.69% $9,380.00 26.44%
Estimate #3
% Total %
Amount Complete  Amount Due  Complete
Startup- Control Point Verification (Gr. 1 -5) $10,000.00 0.00% s0.00 |00
Reference pavement markings  (Group 01) $10,000.00 0.00% $0.00 0.00%
Slope Staking (Gr.2-5) $67,000.00 0.00% $0.00 64.00%
Temp Striping (Gr.2-5) $8,000.00 0.00% $0.00 0.00%
Subgrade (Gr.2-5) $46,000.00 9.50% $4,370.00 9.50%
Paving (Group 01)  $42,000.00 0.00% $0.00 0.00%
Permanent Configuration (Group 01) $17,000.00 0.00% $0.00 0.00%
$200,000.00 $4,370.00 28.63%

Estimate #4 Bl 010 & 011 ONLY

Estimate #5
% Total %
Amount Complete  Amount Due  Complete
Startup- Control Point Verification (Gr.1-5) $10,000.00 0.00% 50.00 |00
Reference pavement markings  (Group 01) $10,000.00 0.00% $0.00 0.00%
Slope Staking (Gr.2-5) $67,000.00 0.00% $0.00 64.00%
Temp Striping (Gr.2-5) $8,000.00 0.00% $0.00 0.00%

Subgrade (Gr.2-5) $46,000.00 46.10%  $21,206.00 55.60%



Paving (Group 01) $42,000.00 0.00% $0.00 0.00%
Permanent Configuration (Group 01) $17,000.00 0.00% $0.00 0.00%
$200,000.00 $21,206.00 39.23%
Estimate #6
% Total %
Amount Complete  AmountDue Complete
Startup- Control Point Verification (Gr. 1 -5) $10,000.00 50.00 |00
Reference pavement markings  (Group 01) $10,000.00 25.00% $2,500.00 25.00%
Slope Staking (Gr.2-5) $67,000.00 7.70% $5,159.00 71.70%
Temp Striping (Gr.2-5) $8,000.00 $0.00 0.00%
Subgrade (Gr.2-5) $46,000.00 $0.00 55.60%
Paving (Group 01) $42,000.00 25.00% $10,500.00 25.00%
Permanent Configuration (Group 01) $17,000.00 $0.00 0.00%
$200,000.00 $18,159.00 48.31%

Estimate #7 Partial Payment for 509 Excavating Bid Items: 007, 009, 010, 013, 015, 093

Startup- Control Point Verification (Gr.1-5)

Reference pavement markings  (Group 01)
Slope Staking (Gr.2-5)
Temp Striping (Gr.2-5)
Subgrade (Gr.2-5)
Paving (Group 01)
Permanent Configuration (Group 01)

Startup- Control Point Verification (Gr. 1 -5)

Reference pavement markings  (Group 01)
Slope Staking (Gr.2-5)
Temp Striping (Gr.2-5)
Subgrade (Gr.2-5)
Paving (Group 01)
Permanent Configuration (Group 01)

Startup- Control Point Verification (Gr.1-5)

Reference pavement markings  (Group 01)

Slope Staking (Gr.2-5)
Temp Striping (Gr.2-5)
Subgrade (Gr.2-5)

Estimate #8
% Total %
Amount Complete  Amount Due  Complete
$10,000.00 50.00 [[ON0NN
$10,000.00 25.00% $2,500.00 50.00%
$67,000.00 3.30% $2,211.00 75.00%
$8,000.00 50.00% $4,000.00 50.00%
$46,000.00 0.00% $0.00 55.60%
$42,000.00 25.00% $10,500.00 50.00%
$17,000.00 0.00% $0.00 0.00%
$200,000.00 $19,211.00 57.91%
Estimate #9
% Total %
Amount Complete  Amount Due  Complete
$10,000.00 50.00 |00
$10,000.00 0.00% $0.00 50.00%
$67,000.00 5.00% $3,350.00 80.00%
$8,000.00 0.00% $0.00 50.00%
$46,000.00 0.00% $0.00 55.60%
$42,000.00 0.00% $0.00 50.00%
$17,000.00 0.00% $0.00 0.00%
$200,000.00 $3,350.00 59.59%
Estimate #10
% Total %
Amount Complete  Amount Due  Complete
$10,000.00 s0.00 |00
$10,000.00 $0.00 50.00%
$67,000.00 $0.00 80.00%
$8,000.00 $0.00 50.00%
$46,000.00 $0.00 55.60%



Paving (Group 01)  $42,000.00 $0.00 50.00%

Permanent Configuration (Group 01) $17,000.00 25.00% $4,250.00 25.00%
$200,000.00 $4,250.00 61.71%
Estimate #11
% Total %
Amount Complete  Amount Due Complete
Startup- Control Point Verification (Gr. 1 -5) $10,000.00 s0.00 |HO0NN
Reference pavement markings  (Group 01) $10,000.00 $0.00 50.00%
Slope Staking (Gr.2-5) $67,000.00 $0.00 80.00%
Temp Striping (Gr.2-5) $8,000.00 $0.00 50.00%
Subgrade (Gr.2-5) $46,000.00 $0.00 55.60%
Paving (Group 01) $42,000.00 $0.00 50.00%
Permanent Configuration (Group 01) $17,000.00 10.00% $1,700.00 35.00%
$200,000.00 $1,700.00 62.56%
Estimate #17
% Total %
Amount Complete  AmountDue  Complete
Startup- Control Point Verification (Gr.1-5) $10,000.00 50.00 |00
Reference pavement markings  (Group 01) $10,000.00 $0.00 50.00%
Slope Staking (Gr.2-5) $67,000.00 $0.00 80.00%
Temp Striping (Gr.2-5) $8,000.00 $0.00 50.00%
Subgrade (Gr.2-5) $46,000.00 $0.00 55.60%
Paving (Group 01) $42,000.00 $0.00 50.00%
Permanent Configuration (Group 01) $17,000.00 $0.00 35.00%
$200,000.00 $0.00 62.56%
Estimate #XX
% Total %
Amount Complete  Amount Due  Complete
Startup- Control Point Verification (Gr. 1-5) $10,000.00 s0.00 |00
Reference pavement markings  (Group 01) $10,000.00 $0.00 50.00%
Slope Staking (Gr.2-5) $67,000.00 $0.00 80.00%
Temp Striping (Gr.2-5) $8,000.00 $0.00 50.00%
Subgrade (Gr.2-5) $46,000.00 $0.00 55.60%
Paving (Group 01)  $42,000.00 $0.00 50.00%
Permanent Configuration (Group 01) $17,000.00 $0.00 35.00%
$200,000.00 $0.00 62.56%
Estimate #XX
% Total %
Amount Complete  Amount Due = Complete
Startup- Control Point Verification (Gr.1-5) $10,000.00 $0.00 _

Reference pavement markings  (Group 01) $10,000.00 $0.00 50.00%



Slope Staking

Temp Striping

Subgrade

Paving

Permanent Configuration

(Gr.2-5) $67,000.00
(Gr. 2 -5) $8,000.00
(Gr.2-5) $46,000.00
(Group 01) $42,000.00
(Group 01) $17,000.00

$0.00 80.00%
$0.00 50.00%
$0.00 55.60%
$0.00 50.00%
$0.00 35.00%
$200,000.00 $0.00 62.56%



Total Paid
to Date

Groups For Estimate # 1

$10,000.00
$0.00
$33,500.00
$0.00
$0.00
$0.00
$0.00

1

2

3

4

5

$2,000.00

$18,750.00

$18,750.00

$2,000.00

$2,000.00

$43,500.00

Total Paid
to Date

$10,000.00
$0.00
$42,880.00
$0.00
$0.00
$0.00
$0.00

Groups For Estimate # 2

2

3

4

5

$0.00

$2,345.00

$2,345.00

$2,345.00

$2,345.00

$52,880.00

Total Paid
to Date

$10,000.00
$0.00
$42,880.00
$0.00
$4,370.00
$0.00
$0.00

Groups For Estimate # 3

2

3

4

5

$0.00

$1,092.50

$1,092.50

$1,092.50

$1,092.50

$57,250.00

Total Paid
to Date

$10,000.00
$0.00
$42,880.00
$0.00
$25,576.00

Groups For Estimate # 4

2

3

4




$0.00
$0.00

$78,456.00

Total Paid
to Date

$10,000.00 Groups For Estimate # 5

$2,500.00 1 2 3 4

$48,039.00

$0.00
$25,576.00
$10,500.00
$0.00

$96,615.00

Total Paid
to Date

$10,000.00 Groups For Estimate # 6

$5,000.00 1 2 3 4

$50,250.00

$4,000.00
$25,576.00
$21,000.00
$0.00

$115,826.00

Total Paid
to Date

$10,000.00 Groups For Estimate # 7

$5,000.00 1 2 3 4

$53,600.00

$4,000.00
$25,576.00
$21,000.00
$0.00

$119,176.00

Total Paid
to Date

$10,000.00 Groups For Estimate # 8

$5,000.00 1 2 3 4

$53,600.00 $4,250.00

$4,000.00
$25,576.00



$21,000.00
$4,250.00

$123,426.00

Total Paid
to Date

$10,000.00
$5,000.00
$53,600.00
$4,000.00
$25,576.00
$21,000.00
$5,950.00

$125,126.00

Total Paid
to Date

Groups For Estimate # 17

$10,000.00
$5,000.00
$53,600.00
$4,000.00
$25,576.00
$21,000.00
$5,950.00

1 2 3 4 5

Group Limits

$100,000.00] $25,000.00] $25,000.00] $25,000.00] $25,000.00

Current Group Paid to Date

$45,320.00] $30,839.00] $27,489.00] $10,739.00] $10,739.00

$125,126.00

Total Paid
to Date

$10,000.00
$5,000.00
$53,600.00
$4,000.00
$25,576.00
$21,000.00
$5,950.00

Groups For Estimate # XX

1 2 3 4 5

$125,126.00

Total Paid
to Date

$10,000.00
$5,000.00

Groups For Estimate # XX

1 | 2 | 3 ] 4 | s




$53,600.00
$4,000.00
$25,576.00
$21,000.00
$5,950.00

$125,126.00




Lump Sum Breakdown

Item 86 - Roadway Surveying
Lump Sum Amount - $ 200,000.00

Estimate #1
% Total %
Amount Complete  Amount Due  Complete
Startup- Control Point Verification (Gr.1-5) $14,000.00  100.00% $14,000.00 | NOCIOOIINN
Reference pavement markings  (Group 01) $15,000.00 0.00% $0.00 0.00%
Slope Staking (Gr.2-5) $52,000.00 56.73% $29,500.00 56.73%
Temp Striping (Gr.2-5) $4,000.00 0.00% $0.00 0.00%
Subgrade (Gr.2-5) $40,000.00 0.00% $0.00 0.00%
Paving (Group 01) $52,000.00 0.00% $0.00 0.00%
Permanent Configuration (Group 01) $23,000.00 0.00% $0.00 0.00%
$200,000.00 21.75% $43,500.00 21.75%
Estimate #2
% Total %
Amount Complete  Amount Due  Complete
Startup- Control Point Verification (Gr.1-5) $14,000.00 0.00% 50.00 |00
Reference pavement markings  (Group 01) $15,000.00 0.00% $0.00 0.00%
Slope Staking (Gr.2-5) $52,000.00 18.04% $9,380.00 74.77%
Temp Striping (Gr.2-5) $4,000.00 0.00% $0.00 0.00%
Subgrade (Gr.2-5) $40,000.00 0.00% $0.00 0.00%
Paving (Group 01) $52,000.00 0.00% $0.00 0.00%
Permanent Configuration (Group 01) $23,000.00 0.00% $0.00 0.00%
$200,000.00 4.69% $9,380.00 26.44%
Estimate #3
% Total %
Amount Complete  Amount Due  Complete
Startup- Control Point Verification (Gr. 1 -5) $14,000.00 0.00% s0.00 |00
Reference pavement markings  (Group 01) $15,000.00 0.00% $0.00 0.00%
Slope Staking (Gr.2-5) $52,000.00 0.00% $0.00 74.77%
Temp Striping (Gr.2-5) $4,000.00 0.00% $0.00 0.00%
Subgrade (Gr.2-5) $40,000.00 10.93% $4,370.00 10.93%
Paving (Group01)  $52,000.00 0.00% $0.00 0.00%
Permanent Configuration (Group 01) $23,000.00 0.00% $0.00 0.00%
$200,000.00 $4,370.00 28.62%
Estimate #4 Bl 010 & 011 ONLY
Estimate #5
% Total %
Amount Complete  Amount Due  Complete
Startup- Control Point Verification (Gr.1-5) $14,000.00 0.00% 50.00 |00
Reference pavement markings  (Group 01) $15,000.00 0.00% $0.00 0.00%
Slope Staking (Gr.2-5) $52,000.00 0.00% $0.00 74.77%
Temp Striping (Gr.2-5) $4,000.00 0.00% $0.00 0.00%



Subgrade (Gr.2-5)
Paving (Group 01)
Permanent Configuration (Group 01)

Startup- Control Point Verification (Gr.1-5)

Reference pavement markings  (Group 01)
Slope Staking (Gr.2-5)
Temp Striping (Gr.2-5)
Subgrade (Gr.2-5)
Paving (Group 01)
Permanent Configuration (Group 01)

$40,000.00 53.02% $21,206.00 63.94%
$52,000.00 0.00% $0.00 0.00%
$23,000.00 0.00% $0.00 0.00%
$200,000.00 $21,206.00 39.23%
Estimate #6
% Total %
Amount Complete  Amount Due  Complete
$14,000.00 50.00 |00
$15,000.00 16.67% $2,500.00 16.67%
$52,000.00 9.92% $5,159.00 84.69%
$4,000.00 $0.00 0.00%
$40,000.00 $0.00 63.94%
$52,000.00 20.19% $10,500.00 20.19%
$23,000.00 $0.00 0.00%
$200,000.00 $18,159.00 48.31%

Estimate #7 Partial Payment for 509 Excavating Bid Items: 007, 009, 010, 013, 015, 093

Startup- Control Point Verification (Gr. 1 -5)

Reference pavement markings  (Group 01)
Slope Staking (Gr.2-5)
Temp Striping (Gr.2-5)
Subgrade (Gr.2-5)
Paving (Group 01)
Permanent Configuration (Group 01)

Startup- Control Point Verification (Gr.1-5)

Reference pavement markings  (Group 01)
Slope Staking (Gr.2-5)
Temp Striping (Gr.2-5)
Subgrade (Gr.2-5)
Paving (Group 01)
Permanent Configuration (Group 01)

Startup- Control Point Verification (Gr. 1 -5)

Reference pavement markings  (Group 01)
Slope Staking (Gr.2-5)
Temp Striping (Gr.2-5)

Estimate #8
% Total %
Amount Complete  AmountDue  Complete
$14,000.00 50.00 |00
$15,000.00 23.33% $3,500.00 40.00%
$52,000.00 4.25% $2,211.00 88.94%
$4,000.00 50.00% $2,000.00 50.00%
$40,000.00 0.00% $0.00 63.94%
$52,000.00 22.12%  $11,500.00 42.31%
$23,000.00 0.00% $0.00 0.00%
$200,000.00 $19,211.00 57.91%
Estimate #9
% Total %
Amount Complete  Amount Due  Complete
$14,000.00 s0.00 |00
$15,000.00 0.00% $0.00 40.00%
$52,000.00 6.44% $3,350.00 95.38%
$4,000.00 0.00% $0.00 50.00%
$40,000.00 0.00% $0.00 63.94%
$52,000.00 0.00% $0.00 42.31%
$23,000.00 0.00% $0.00 0.00%
$200,000.00 $3,350.00 59.59%
Estimate #10
% Total %
Amount Complete  Amount Due  Complete
$14,000.00 50.00 OO0
$15,000.00 $0.00 40.00%
$52,000.00 $0.00 95.38%
$4,000.00 $0.00 50.00%



Subgrade (Gr.2-5) $40,000.00 $0.00 63.94%
Paving (Group01)  $52,000.00 $0.00 42.31%
Permanent Configuration (Group 01) $23,000.00 18.48% $4,250.00 18.48%
$200,000.00 $4,250.00 61.71%
Estimate #11
% Total %
Amount Complete  Amount Due  Complete
Startup- Control Point Verification (Gr. 1 -5) $14,000.00 50.00 |00
Reference pavement markings  (Group 01) $15,000.00 $0.00 40.00%
Slope Staking (Gr.2-5) $52,000.00 $0.00 95.38%
Temp Striping (Gr.2-5) $4,000.00 $0.00 50.00%
Subgrade (Gr.2-5) $40,000.00 $0.00 63.94%
Paving (Group 01)  $52,000.00 $0.00 42.31%
Permanent Configuration (Group 01) $23,000.00 7.39% $1,700.00 25.87%
$200,000.00 $1,700.00 62.56%
Estimate #17
% Total %
Amount Complete  Amount Due  Complete
Startup- Control Point Verification (Gr.1-5) $14,000.00 50.00 |00
Reference pavement markings  (Group 01) $15,000.00 20.00% $3,000.00 60.00%
Slope Staking (Gr.2-5) $52,000.00 2.31% $1,201.20 97.69%
Temp Striping (Gr.2-5) $4,000.00 $0.00 50.00%
Subgrade (Gr.2-5) $40,000.00 18.03% $7,212.00 81.97%
Paving (Group 01) $52,000.00 $0.00 42.31%
Permanent Configuration (Group 01) $23,000.00 24.13% $5,549.90 50.00%
$200,000.00 $16,963.10 71.04%
Estimate #18
% Total %
Amount Complete  Amount Due  Complete
Startup- Control Point Verification (Gr.1-5) $14,000.00 $0.00
Reference pavement markings  (Group 01) $15,000.00 40.00% $6,000.00 -
Slope Staking (Gr.2-5) $52,000.00 1.31% $678.80 99.00%
Temp Striping (Gr.2-5) $4,000.00  25.00%  $1,000.00 75.00%
Subgrade (Gr.2-5)  $40,00000  18.03%  $7,212.00 |GG
Paving (Group 01)  $52,000.00  28.85%  $15,002.00 71.16%
Permanent Configuration (Group 01) $23,000.00 $0.00 50.00%
$200,000.00 $29,892.80 85.99%
Estimate #20
% Total %
Amount Complete  Amount Due  Complete
Startup- Control Point Verification (Gr.1-5) $14,000.00 $0.00
Reference pavement markings  (Group 01) $15,000.00 $0.00
Slope Staking (Gr.2-5) $52,000.00 1.00% $520.00
Temp Striping (Gr.2-5) $4,000.00 25.00% $1,000.00
Subgrade (Gr.2-5) $40,000.00 $0.00
Paving (Group 01) $52,000.00 13.84% $7,196.80 85.00%



Permanent Configuration (Group 01) $23,000.00 $0.00 50.00%
$200,000.00 $8,716.80 90.35%
Estimate #21

% Total %
Amount Complete  Amount Due Complete
Startup- Control Point Verification (Gr.1-5) $14,000.00 $0.00
Reference pavement markings  (Group 01) $15,000.00 $0.00
Slope Staking (Gr.2-5) $52,000.00 $0.00
Temp Striping (Gr.2-5) $4,000.00 $0.00
Subgrade (Gr.2-5) $40,000.00 $0.00
Paving (Group 01) $52,000.00 10.00% $5,200.00 95.00%
Permanent Configuration (Group 01) $23,000.00 $0.00 50.00%
$200,000.00 $5,200.00 92.95%
Estimate #22
% Total %
Amount Complete  Amount Due  Complete
Startup- Control Point Verification (Gr.1-5) $14,000.00 $0.00
Reference pavement markings  (Group 01) $15,000.00 $0.00
Slope Staking (Gr.2-5) $52,000.00 $0.00
Temp Striping (Gr.2-5) $4,000.00 $0.00
Subgrade (Gr.2-5) $40,000.00 $0.00
Paving (Group 01) $52,000.00 5.00% $2,601.20
Permanent Configuration (Group 01) $23,000.00 10.00% $2,300.00 60.00%
$200,000.00 $4,901.20 95.40%
Estimate #23
% Total %
Amount Complete  Amount Due Complete
Startup- Control Point Verification (Gr.1-5) $14,000.00 $0.00
Reference pavement markings  (Group 01) $15,000.00 $0.00
Slope Staking (Gr.2-5) $52,000.00 $0.00
Temp Striping (Gr.2-5) $4,000.00 $0.00
Subgrade (Gr.2-5) $40,000.00 $0.00
Paving (Group 01)  $52,000.00 $0.00
Permanent Configuration (Group 01) $23,000.00 10.00% $2,300.00 70.00%
$200,000.00 $2,300.00 96.55%
Estimate #XX
% Total %
Amount Complete  Amount Due  Complete
Startup- Control Point Verification (Gr.1-5) $14,000.00 $0.00
Reference pavement markings  (Group 01) $15,000.00 $0.00
Slope Staking (Gr.2-5) $52,000.00 $0.00
Temp Striping (Gr.2-5) $4,000.00 $0.00
Subgrade (Gr.2-5) $40,000.00 $0.00
Paving (Group 01)  $52,000.00 $0.00
Permanent Configuration (Group 01) $23,000.00 $0.00 70.00%

$200,000.00 $0.00 96.55%



Total Paid

to Date Groups For Estimate # 1
$14,000.00 1 2 3 4 5
$0.00 $10,000.00] $15,750.00] $15,750.00] $1,000.00] $1,000.00
$29,500.00 Group Paid to date
$0.00 $10,000.00] $15,750.00] $15,750.00] $1,000.00] $1,000.00
$0.00
$0.00
$0.00
$43,500.00
Total Paid
to Date
$14,000.00 Groups For Estimate # 2
$0.00 1 2 3 4 5
$38,880.00 $0.00]  $4,690.00] $4,690.00 $0.00 $0.00
$0.00 Group Paid to date
$0.00 $10,000.00] $20,440.00] $20,440.00] $1,000.00] $1,000.00
$0.00
$0.00
$52,880.00
Total Paid
to Date
$14,000.00 Groups For Estimate # 3
$0.00 1 2 3 4 5
$38,880.00 $2,185.00] $2,185.00
$0.00 Group Paid to date
$4,370.00 $10,000.00] $22,625.00] $22,625.00] $1,000.00] $1,000.00
$0.00
$0.00
$57,250.00
Total Paid
to Date
$14,000.00 Groups For Estimate # 4
$0.00 1 2 3 4 5
$38,880.00 $1,375.00] $1,375.00] $9,228.00] $9,228.00
$0.00 Group Paid to date




$25,576.00
$0.00
$0.00

$78,456.00

Total Paid
to Date

| $10,000.00] $24,000.00] $24,000.00] $10,228.00| $10,228.00]

$14,000.00
$2,500.00
$44,039.00
$0.00
$25,576.00
$10,500.00
$0.00

$96,615.00

Total Paid
to Date

Groups For Estimate # 5

1

2

3

4

5

$13,000.00

$0.00

$0.00

$2,579.50

$2,579.50

Group Paid to date

$23,000.00] $24,000.00] $24,000.00] $12,807.50] $12,807.50

$14,000.00
$6,000.00
$46,250.00
$2,000.00
$25,576.00
$22,000.00
$0.00

$115,826.00

Total Paid
to Date

Groups For Estimate # 6

1

2

3

4

5

$15,000.00

$1,000.00

$1,000.00

$1,105.50

$1,105.50

Group Paid to date

$38,000.00] $25,000.00] $25,000.00] $13,913.00] $13,913.00

$14,000.00
$6,000.00
$49,600.00
$2,000.00
$25,576.00
$22,000.00
$0.00

$119,176.00

Total Paid
to Date

Groups For Estimate # 7

2

3

4

5

$1,675.00

$1,675.00

Group Paid to date

$38,000.00] $25,000.00] $25,000.00] $15,588.00] $15,588.00

$14,000.00
$6,000.00
$49,600.00
$2,000.00

Groups For Estimate # 8

1

2

3

4

$4,250.00

$0.00

$0.00

$0.00

$0.00

Group Paid to date




$25,576.00
$22,000.00
$4,250.00

$123,426.00

Total Paid
to Date

| $42,250.00] $25,000.00] $25,000.00] $15,588.00| $15,588.00]

$14,000.00
$6,000.00
$49,600.00
$2,000.00
$25,576.00
$22,000.00
$5,950.00

$125,126.00

Total Paid
to Date

NOTES

Groups For Estimate # X

1 2 3 4 5

$1,700.00 $0.00 $0.00 $0.00 $0.00

Group Paid to date

$43,950.00] $25,000.00] $25,000.00] $15,588.00] $15,588.00

$125,126.00

Groups For Estimate # 17

$14,000.00

$9,000.00
$50,801.20

$2,000.00
$32,788.00
$22,000.00
$11,499.90

$142,089.10

Total Paid
to Date

N =

w

NOTES

1 2 3 4 5

$8,549.90 $0.00 $0.00] $4,206.60] $4,206.60

Group Paid to date

$52,499.90] $25,000.00] $25,000.00] $19,794.60] $19,794.60

$14,000.00
$15,000.00
$51,480.00

$3,000.00
$40,000.00
$37,002.00
$11,499.90

Groups For Estimate # 18

1 2 3 4 5

$21,002.00 $4,445.40] $4,445.40

Group Paid to date

$73,501.90] $25,000.00] $25,000.00] $24,240.00] $24,240.00

$171,981.90

Total Paid
to Date

NOTES

Estimate # 19 was Supplemental for HMA

$14,000.00
$15,000.00
$52,000.00

$4,000.00
$40,000.00
$44,198.80

Groups For Estimate # 20

1 2 3 4 5

$7,196.80 $760.00 $760.00

Group Paid to date

$80,698.70]  $25,000.00] $25,000.00] $25,000.00] $25,000.00

$16,963.10

$29,892.80

$8,716.80



$11,499.90

$180,698.70
Total Paid Q
to Date %
$14,000.00 Groups For Estimate # 21
$15,000.00 1 2 3 4 5
$52,000.00 $5,200.00
$4,000.00 Group Paid to date
$40,000.00 $85,898.70] $25,000.00] $25,000.00] $25,000.00] $25,000.00
$49,398.80
$11,499.90
$185,898.70
Total Paid @
to Date %
$14,000.00 Groups For Estimate # 22
$15,000.00 1 2 3 4 5
$52,000.00 $4,901.20
$4,000.00 Group Paid to date
$40,000.00 $90,799.90] $25,000.00] $25,000.00] $25,000.00] $25,000.00
$52,000.00
$13,799.90
$190,799.90
Total Paid @
to Date %
$14,000.00 Groups For Estimate # 23
$15,000.00 1 2 3 4 5
$52,000.00 $2,300.00
$4,000.00 Group Paid to date
$40,000.00 $93,099.90] $25,000.00] $25,000.00] $25,000.00] $25,000.00
$52,000.00
$16,099.90 Pay perm config at 40.00045% to = 100 %
$193,099.90
Total Paid g
to Date %
$14,000.00 Groups For Estimate # XX
$15,000.00 1 2 3 4 5
$52,000.00
$4,000.00 Group Paid to date
$40,000.00 $93,099.90] $25,000.00] $25,000.00] $25,000.00] $25,000.00
$52,000.00
$16,099.90 Pay perm config at 40.00045% to = 100 %

$193,099.90




Lump Sum Breakdown

Item 92 - SPCC Plan
Lump Sum Amount - $2,500.00

SPCC Plan Group 1
SPCC Plan Group 2
SPCC Plan Group 3
SPCC Plan Group 4
SPCC Plan Group 5

SPCC Plan Group 1
SPCC Plan Group 2
SPCC Plan Group 3
SPCC Plan Group 4
SPCC Plan Group 5

Estimate #1
%

Amount Complete Amount Due
$625.00 50.00% $312.50
$625.00 50.00% $312.50
$312.50 50.00% $156.25
$625.00 50.00% $312.50
$312.50 50.00% $156.25
$2,500.00 $1,250.00

Estimate #2

%

Amount Complete Amount Due
$625.00 50.00% $312.50
$625.00 50.00% $312.50
$312.50 50.00% $156.25
$625.00 50.00% $312.50
$312.50 50.00% $156.25
$2,500.00 $1,250.00



Total % Total Paid

Complete to Date
50.00% $312.50
50.00% $312.50
50.00% $156.25
50.00% $312.50
50.00% $156.25

$1,250.00
Total % Total Paid
Complete to Date
$625.00
$625.00
$312.50
$625.00

$312.50



Lump Sum Breakdown

Item 94 - Adjust WIM Device
Lump Sum Amount - S 30,000.00
%

Amount Complete Amount Due
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

%

Amount Complete Amount Due
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$0.00 $0.00




Total % Total Paid

Est. # Complete to Date
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
$0.00
Total % Total Paid
Est. # Complete to Date
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00

$0.00




